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ESTIMATE RUN 12/08/2011

ESTIMATE SUMMARY 10:12:02

CONTID: C15494         ESTIMATE NO: 0001 PROG 2005

PCN: 15494-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH145 Trout Lake PERCENT TIME:

PROJECT NO: STA 145A-039                  

SH145 Trout Lake

NAME OF ROAD: 145A

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 11/27/2011 DATE TIME STARTED 10/25/2011

4901 S. Windermere St DATE LET 09/15/2011 DATE WORK BEGAN 10/26/2011

 DATE AWARDED 09/26/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/14/2011 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 10/25/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 735,069.00 PARTICIPATING $ $ 300.00

AWARD PROJECT AMT: 597,126.00 NON-PARTICIPATING 259,587.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,839.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.89

FIXED COMPLETION DATE

FIXED COMPLETION DATE

35.36%

475,181.50

259,887.50

259,887.50

253,048.32

$

$

$

$

300.00

259,587.50

259,887.50

0.00

259,887.50

-6,839.18

0.00

253,048.32

0.00

AMOUNT DUE 253,048.32 253,048.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 253,048.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0 TIME ALLOW: 11/30/2011 ??:??:??

ORIG TIME ALLOW: 11/30/2011 ??:??:??
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PCN: 15494-BID    ESTIMATE RUN 12/08/2011

PROJECT: STA 145A-039                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.950

201-00000  
 

1.000

L S 

10,000.00000 9,500.000.950

9,500.00

0010 Removal of Pipe 0.000

119.000

202-00035  
 

119.000

LF  

10.00000 1,190.00119.000

1,190.00

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000

EACH

25.00000 0.000.000

0.00

0020 Embankment Material (Complete In Place) 0.000

182.000

203-00060  
 

198.000

CY  

20.00000 3,640.00182.000

3,640.00

0025 *Embankment Material (Complete In Place) (Special) 0.000

2,340.000

203-00062  
 

11,700.000

CY  

20.00000 46,800.002,340.000

46,800.00

0030 Rock Excavation 0.000

1,393.000

203-00400  
 

2,785.000

CY  

16.00000 22,288.001,393.000

22,288.00

0035 Hydraulic Excavator 0.000

0.000

203-01565  
 

20.000

HOUR

105.00000 0.000.000

0.00

0040 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

10.000

HOUR

105.00000 0.000.000

0.00

0045 Combination Loader 0.000

0.000

203-01594  
 

10.000

HOUR

105.00000 0.000.000

0.00

0050 Laborer 0.000

0.000

203-02330  
 

20.000

HOUR

25.00000 0.000.000

0.00

0055 Structure Excavation 0.000

182.000

206-00000  
 

189.000

CY  

5.00000 910.00182.000

910.00
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PCN: 15494-BID    ESTIMATE RUN 12/08/2011

PROJECT: STA 145A-039                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

5.000

CY  

100.00000 0.000.000

0.00

0065 Topsoil 0.000

0.000

207-00205  
 

375.000

CY  

8.00000 0.000.000

0.00

0070 Stockpile Topsoil 0.000

378.000

207-00210  
 

378.000

CY  

4.00000 1,512.00378.000

1,512.00

0075 *Erosion Log (12 Inch) 0.000

60.000

208-00002  
 

500.000

LF  

5.00000 300.0060.000

300.00

0080 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

100.000

EACH

18.00000 0.000.000

0.00

0085 *Silt Fence 0.000

330.000

208-00020  
 

700.000

LF  

1.00000 330.00330.000

330.00

0090 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

600.00000 0.000.000

0.00

0095 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1.000

EACH

1,900.00000 1,900.001.000

1,900.00

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

15.000

HOUR

25.00000 0.000.000

0.00

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

105.00000 0.000.000

0.00

0110 Erosion Control Supervisor 0.000

21.000

208-00206  
 

50.000

DAY 

155.00000 3,255.0021.000

3,255.00
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PCN: 15494-BID    ESTIMATE RUN 12/08/2011

PROJECT: STA 145A-039                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 0.000

0.000

210-00815  
 

2.000

EACH

105.00000 0.000.000

0.00

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

1.300

ACRE

800.00000 0.000.000

0.00

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

1.300

ACRE

3,900.00000 0.000.000

0.00

0130 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

1.300

ACRE

650.00000 0.000.000

0.00

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

130.000

LB  

4.00000 0.000.000

0.00

0140 *Brush Layer Cutting 0.000

0.000

214-01010  
 

200.000

EACH

12.00000 0.000.000

0.00

0145 *Transplant Shrub 0.000

0.000

215-00000  
 

20.000

EACH

70.00000 0.000.000

0.00

0150 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

7,666.000

SY  

2.00000 0.000.000

0.00

0155 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

17.000

403-00720  
 

17.000

TON 

1,500.00000 25,500.0017.000

25,500.00

0160 Geogrid Reinforcement 0.000

1,072.000

506-01020  
 

7,650.000

SY  

3.00000 3,216.001,072.000

3,216.00

0165 36 Inch Reinforced Concrete End Section 0.000

2.000

603-05036  
 

3.000

EACH

2,000.00000 4,000.002.000

4,000.00
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PCN: 15494-BID    ESTIMATE RUN 12/08/2011

PROJECT: STA 145A-039                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

1.000

EACH

3,200.00000 0.000.000

0.00

0175 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

1.000

EACH

3,800.00000 0.000.000

0.00

0180 6 Inch Perforated Pipe Underdrain 0.000

407.000

605-00060  
 

410.000

LF  

45.00000 18,315.00407.000

18,315.00

0185 *3 Inch Horizontal Drain 0.000

2,038.000

605-01030  
 

2,038.000

LF  

25.00000 50,950.002,038.000

50,950.00

0190 8 Inch Pipe Underdrain 0.000

75.000

605-83580  
 

80.000

LF  

25.00000 1,875.0075.000

1,875.00

0195 *Fence (Plastic) 0.000

555.000

607-11525  
 

700.000

LF  

1.50000 832.50555.000

832.50

0200 Delineator (Type II) 0.000

0.000

612-00002  
 

2.000

EACH

20.00000 0.000.000

0.00

0205 36 Inch Drainage Pipe (Class 7) 0.000

104.000

624-27036  
 

104.000

LF  

110.00000 11,440.00104.000

11,440.00

0210 *Construction Surveying 0.000

0.750

625-00000  
 

1.000

L S 

10,000.00000 7,500.000.750

7,500.00

0215 *Mobilization 0.000

0.491

626-00000  
 

1.000

L S 

65,000.00000 31,915.000.491

31,915.00

0220 Public Information Services 0.000

-0.500

626-01000  
 

0.500

L S 

4,000.00000 -2,000.00-0.500

-2,000.00
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PCN: 15494-BID    ESTIMATE RUN 12/08/2011

PROJECT: STA 145A-039                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 0.000

297.500

630-00000  
 

800.000

HOUR

20.00000 5,950.00297.500

5,950.00

0230 *Traffic Control Inspection 0.000

15.000

630-00007  
 

22.000

DAY 

110.00000 1,650.0015.000

1,650.00

0235 *Traffic Control Management 0.000

13.000

630-00012  
 

33.000

DAY 

450.00000 5,850.0013.000

5,850.00

0240 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

6.000

EACH

10.00000 0.000.000

0.00

0245 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

20.000

EACH

10.00000 100.0010.000

100.00

0250 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

4.000

EACH

10.00000 20.002.000

20.00

0255 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

80.000

SF  

18.00000 0.000.000

0.00

0260 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

600.00000 600.001.000

600.00

0265 *Drum Channelizing Device 0.000

9.000

630-80360  
 

20.000

EACH

11.00000 99.009.000

99.00

0270 *Traffic Cone 0.000

25.000

630-80380  
 

100.000

EACH

6.00000 150.0025.000

150.00

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 15494-BID    ESTIMATE RUN 12/08/2011

PROJECT: STA 145A-039                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A Blasting 0.000

0.000

700-70034  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

7,000.000

F A 

1.00000 0.000.000

0.00

0300 F/A Wetland Restoration & Replacement 0.000

0.000

700-70390  
 

30,000.000

F A 

1.00000 0.000.000

0.00

CAT 259,587.50259,587.50734,769.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

300.00

CAT 300.00300.00300.00CURRENT AMT0400 $ $ $

$ 259,887.50259,887.50$735,069.00$CURRENT AMTPROJECT TOTAL


